
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:28 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 547 Date: 25-Jun-2014 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 751

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast, low fog, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS sump pump installation in the tower base. Track progress of FWS
dehumidification system installation in the tower base. Check repoair of booster pump. Misc MEP
paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Gwizdak, Ignascio Aranda, and Josh Klotovich spent the shift installing the register boxes a the
terminations of the process air supply ducts at various locations in the tower base.

128 0-000-000.128

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Diary: Dispute

Booster Pump

During the week of June 16, rusty water was noted around the base of the booster pump at Tower
Elevation 53. More water was noted on 6/23/2014. ABF/FWS was informed of this. A technician from
Cal Hydronics was on site today to repair the leak in the booster pump system. The technician found a
filling that had been removed, and which was leaking. The fitting was replaced and the leak repaired.

129 0-000-000.129

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

CERTIFIED COATINGS COMPANY

Diary: Dispute

Tower Base MEP-Sump Pump

The CCC crew spent several hours blasting and priming the supports for the tower base sump pump
discharge piping, fabricated on 6/24/2014.

001 T-MEP-ALS.079
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 547 Date: 25-Jun-2014 Wednesday

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 6.00 0.00 0.00 6.00

Diary: Dispute

Tower Base MEP-Sump Pump

The FWS crew, including Josh Johnson and Tim Eqsuivel, spent the shift moving equipment and material
to the tower base for the installation of the Sump pump and associated piping. The afternoon shift was
spent laying out the piping.

001 T-MEP-ALS.079

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Tower Base Dehumidification
System

The ABF welders spent half a shift reinstalling the tower skirt door lock per the direction given in RFI
3642. The door lock was removed to allow FWS to install the dehumidification unit though the access
hatch in the tower skirt.

001 0-MSI-EFA.187

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP Corey ReesePainter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Corey Reeese, Corey Robinson, and Mike Woodmansee spent the shift completing the prining of the
welds used to install the pipe supports for the bike path expansion loop at hinge AE, and the associate
piping. The pipe supports were installed per the direction given in the CCO 339 plan sheets, and painting
was directed in the signed CCO 339 package.

001 0-MPI-ELS.339

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

6" DIP/cable rail post
interference

001 0-PCR-EFA.367
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Tom Colombo, Bill O'Sullivan, and I met at the base of Pier W2 at 1030, then took the elevator up to CB-
1. Starting at CB-1, we walked the length of the bridge deck, noting the locations where there was an
interfernce between the 6" CCSF Reclaimed Water Main and the cable rail posts and CB gate posts, and
which PS-3s at the PS-5 locations would have to be moved.

We noted each location, recorded them, then returned to CB-1 at approximately 1135. Commute to and
from Pier W2 from Pier 7 was approximately 20 minutes each way, for a total of 2 hours of CCO 367 work.
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